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Description of Chance

—

Change the first sentence of the second paragraph in section 5.1.7.3 WP-162
and the first sentence of the 	 first paragraph	 in section 2.7.5.4 SAP/FSP-41
to the following:.	 "During each	 sampling and analysis period, groundwater
from the wells listed	 in Table 4/1'able 30 will	 be analyzed	 for t ile'paranleters
of interest	 including additional 	 or reduction of constituents assessed	 in
Task 2.- Source Sampling and Task 7 - 	 Groundwater Sampling."
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Justification anc ImD8C:5 of Chance
Analytical	 data fr-om the first	 two rounds of groundwater sampling indicate
the presence of CN in 9 of the 44 wells	 located	 in	 the 200-BP -1 groundwater
network.	 Analyses for total CNt•:ill	 be completed on all	 200-BP-1 wells.
FeCN and free CN analyses will	 be reduced	 to wells that	 indicate	 the
presence of total	 CN.	 This practice will	 reduce cost without compromising
data quality objectives.
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